

Agenda Item 1

PBCS Implementation Status

ISPACG FIT 24 – PBCS Workshop
Honolulu, Hawaii
6-7 March 2017



PBCS Implementation Status - Overview

- OCS ATM development work completed (refer IP/11)
- On-line PBCS analysis tool developed (refer IP/12)
- Monitoring framework established - co-ordination underway to agree what and how we publish results of individual ATSP monitoring programs (refer IP/xx).
- CSP contractual – internal co-ordination within Airways on changes required for PBCS.
- CRA website upgrade underway to enable storage of monitoring results (By 22 March 2017).
- Co-ordinating changes to Regional Supplementary Procedures (Refer PBCS workshop WP/09).
- Co-ordinating changes to NZ-AIP and AIC.

ON TRACK FOR A MARCH 31 2018 IMPLEMENTATION

