

HF Hardware life-cycle replacement

- ➤ Rohde Schwarz selected as supplier for transmitter receiver and antennae replacement.
- ➤ Hardware replacement in parallel with upgrade to airground operators "air-log" interface and their Remote Control System (RCS) with the transmitters.
- Completion date for project by April 2016



ATM Replacement

- > Airways operates two ATM systems:
 - > OCS Oceanic Operations operational in 2000
 - Skyline Domestic Operations operational in 2003
- ➤ Airways is investigating options for ATM system replacement which may include a single ATM system for both Oceanic and Domestic operations.
- ROI issued in Feb 2016.
- RFP to selected vendors in late 2016



Two Centres - One Location

- > Auckland centre to move to new building in 2019
- Movement of some sectors from Christchurch to Auckland
- Ability to provide services from either location





New Separation Standards

- ADSC CDP will be introduced late 2016
- > RNP2 separation for climb through to be introduced in late 2016
- Will be introduced in conjunction with improvements to offset procedure
- RNP4 lateral separation reduced to 23nm. Early 2017
- No plans at this stage to introduce ADSB-ITP





Other Work

- > FANS1/A monitoring on line analysis tool complete by May 2016
- ➤ PBCS work Mid 2017
- Coordination rewrite. 2017
- > CRA PR website update complete by July 16



