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1 E ADS-C CDP  Benefits appear clear and intent is to develop 

automation into OCS & ATOP. AFL, FAA and 
ACNZ planning 2015 – software changes to 
facilitate implementation. Not on AsA or SEAC 
current work plan.  
ACNZ: No change to above 
FAA: Mid 2016  
ASA, SEAC, DGAC, JCAB, report not onworkplan. 
AFL. No update provided.  
 

ACNZ,  AFL, ASA, 
DGAC, JCAB, 
SEAC-PF 
 

To update PT/16 2016 
 
 
 
2015 

4 A AIDC Merging of Guidance  Duplication with Item 30A 
 

ACNZ Closed Closed 

6 A DARP Expansion – Tahiti SEAC: No DARP initiation capability. Able to 
accept DARPs from other FIRs.   
Trials for AIDC are planned within the next 3-6 
months. 
 

SEAC-PF 
 

SEAC-PF to report back on trials to 
PT/16 
 

4th  
Quarter 2014 

6 B DARP Expansion – Fiji Implemented via Nadi –Auckland LOA effective 
June 2013. 
 

ACNZ/AFL Closed Closed 

6 J DARP Expansion – NZZO and 
YBBB 

AsA require software upgrade. No plans to 
implement DARP initiation procedures in the 
foreseeable future.  Capable of receiving aircraft 
that have been issued a DARP. 
 

ASA 
 

Closed 
 

Closed 

6 P DARP Expansion – PNG 
Development 

PNG upgrading to new ATM system over next two 
years.  Capability expected early 2016. 
 

PNG 
 

Update PT/16 
 

Early 2016 

6 Q DARP Expansion - Inter-
operability 

AsA requires software upgrade (as above). FAA, 
ACNZ, AFL, support DARP’s. NTTT & Chile can 
receive but not initiate. 
 

PT Members 
 

Next update  PT/16 
 
 

 

8 A Enroute Speed Variation FAA to draft NOTAM for circulation amongst PT FAA NOTAM to be drafted for circulation Mid 2014 
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Concerns members. 
ACNZ will contact AFL to confirm their acceptance 
of procedure. 
 

 
ACNZ 
 

amongst PT.   
Contact AFL and confirm acceptance 
 

 

10C GOLD Implementation Fiji Establish an implementation schedule for ISPACG 
to implement GOLD guidelines.  
Tahiti have met the GOLD guidelines 
No update from AFL. 
 

Fiji 
 

Next update PT/16 
 

 
 

18 D SLOP Documentation PNG has no objections to the regional 
implementation of 2nm SLOP 
 

PNG Closed  Closed 

24 D UPR Expansion – Guidance 
Material 

Guidance material has been completed and is 
ready for publication.  It was agreed ANSPs would 
post the information on their individual websites 
and ACNZ would publish in a public area of 
ISPACG website. 

ASA 
 
ACNZ 

ANSPs to update websites with 
guidance material.   
 
ACNZ to make public access possible 
on ISPACG website and publish 
guidance material 
 

Mid 2014 

27 A ASPIRE Daily Flight Discussion on whether update necessary at PT 
meetings. Maybe an overview without specifics. 
 

ASPIRE Co-ord Closed Closed 

29 A ADS-B ITP ACNZ demonstrated procedures in February 2014. 
ACNZ trial due to end in April 2014. 
FAA Trial is still ongoing. 
No update from AFL. 
 

FAA, ACNZ, AFL Update PT/16 
 

March 2016 

30 A Global ICD Support a work group to develop a global interface 
control document (ICD) for AIDC. 
Work on-going with target March 2014 completion 
Activities remain on track for delivery at the end of 
March in Montreal meeting. 
 

ACNZ Update PT/16 
Expect delivery in March 

March 2014 
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31A Enhance Service Provision Work towards improved service provision near FIR 

boundary. 
ACNZ – AFL LOA effective June 2013 
 

ACNZ Closed 
 
 

June 13 

32A Propose Implementing RCP/RSP 
in the Region 
 

Activity part of ICAO PBCS work. Ongoing ACNZ Ongoing activity. Update at PT/16. March 2014 

33A RNP-4 Approval of Aircraft Still seeing improvement in RNP-4 equipage rates FAA/ ACNZ 
 
Standing item 

FAA have forward data to IATA 
 
Update PT/15 
 

 
 
March 2015 

34A Database Sharing Agreed that high level sharing was unlikely to 
succeed due to existing publication procedures.  A 
better approach was to update adjacent FIRs at an 
operational level, of any upcoming changes.  
ACNZ will propose amendments to LOAs to 
formalize sharing of change information. 
 

All ANSPs ACNZ to coordinate operational sharing 
agreements. 
Update to PT/16 

July 2014 

13-1 Monitoring of AIDC Data Baseline to begin with is Co-ordination Response 
Times, LRMs, Time Errors and Truncated Flight 
info ascertain what data to extract and what can 
be done with the data. 
FAA has automation to extract data.  
Software changes required in NZZO to facilitate 
such. AsA have program to extract data but then a 
manual process to analyze.  
No updates from other members. 
ASA update – good progress 
FAA update – monitoring data across all ANSPs; 
all appear to be within acceptable limits 
ACNZ update – ongoing monitoring with consistent 
results. 
AFL No update provided. 

All PT Members States to review and work towards 
providing data . 
Update at PT/16 

March 2015 
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14-1 CRA Membership ANSPs need to identify airlines that have not 

registered and encourage registration. 
 

All ANSPs Update PT/16 March 2015 

14-2 Volcanic Ash Exercise FAA provided an update on VOLKAM and a 
proposal for a South Pacific Exercise.  This will be 
formalized as a proposal and shared with all 
members. 
AFL was not represented but will be integral to 
exercise.  ACNZ to coordinate with AFL to confirm 
participation. 
 

FAA  
 
 
All PT 
 
 
ACNZ 

Prepare full exercise scenario for 
distribution to all PT 
Exercise preparation to go ahead with 
intention for exercise to run in 
September 2014 
 
Coordinate with AFL 

September 
2014 

14-3 Distribution of contingency plans Consideration of promulgating contingency plans 
for those that have them be considered to make it 
easier for neighboring states to understand the 
procedures in such circumstances. 
Update on ACNZ contingency plans and proposal 
for publication of those procedures on ANSPs 
respective websites. 

ACNZ 
 
 
 
 
 
 
FAA 

To investigate ways of publishing 
contingency plans on a website 
available for interested parties. 
Update PT/15 
ACNZ to publish existing contingency 
plans on ISPACG website or distribute 
to affected ANSPs. 
FAA to advise whether their 
contingency plans can be shared with 
other ANSPs 
 

March 2015 

14-4 ATC contact lists Provide IATA with a list of ATC contacts for the 
various ATSU’s in the Asia / Pacific region. 

Closed To supply PT chair with names and 
contact details by PT/15 
ACNZ to update and coordinate ATC 
contact list. 
 
Blair Cowles (IATA) advised such a list 
is no longer needed and request this 
action be closed. 
 

Closed 

15-1 Monitoring of upload issues ASA reported significant problems with uploading 
DARP routes to FMS.   

ASA/FAA Update at PT/16 March 2015 
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15-2 Aireon progress Aireon ADS-B surveillance technology is 

developing in and offers potential enhancements 
in reducing separations.  At this stage monitoring 
and reporting on project progress is sufficient.  
FAA is engaged in project and asked to keep PT 
members updated 
 

FAA Update PT members on any project 
updates at PT/16. 
Ongoing Item 

Ongoing 

 


